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The last of the concrete was on the ground by noon yesterday. A total of 835 cubic
yards went into surfacing nearly an acre of parking area and roadways. It's been a
lot of work to get to this stage of completion. However like any project you either
do it right the first time or plan on doing it again. With costs going up every day
the investment in a quality product pays back dividends in reduced maintenance and
for those visiting the refuge a good impression that hopefully brings visitors back
time after time.

We still have more work ahead of us in cutting the concrete into 12-foot by 12-
foot squares and sealing these cut lines. This will allow the concrete to move
without further cracking and the sealer stops water from flowing through the
crack.

Cleanup will take a few days as will topsoil and sod work. The contractor in lieu of
seeding and watering the patches between the new concrete and grass is going to
place sod from a Williston area sod farm. This will not only reduce his time but will
leave the area looking finished.

Next week is a short week with the fourth of July on a Tuesday. The contractor
has said the crew will not be back on the job until after the holiday, a few days of
rest after a grueling week of pushing and pulling concrete.
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S) So from Federal Highways and RB Constructors LLC we wish
everyone a safe and enjoyable 4" of July Holiday weekend.
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